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ARTICLE B-3 CONTRACT VALUE

Basic Period Sep 98-30 Sep 03

The contract value is summarized below:

Contract Period Estimated Cost Available Award Fee* |Contract Value
Phase-In Period (FFP)
(Sept 1998) $1,113,486 1,113,486
Basic Period Thru 471
10/01/98-09/30/00 $396,406,378 $23,187,199 419,693,577
[Neg. Cost Qverrun MOD 135 $9,200,000 $0 9,200,000
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY99-FY00 $405,606,378 $23,187,199| 428,793,577
(10/01/00-09/30/01) $215,635,118 $13,106,768 228,741,886
Neg. Cost Overrun MOD 135 $18,804,377 %0 18,804,377
Cost Overrun $0 $0 0
Mod No. Cost Overrun o 0
Mod No. 0
Total FYO1 $234,439,495 $13,106,768 247,546,263
(10/01/01-09/30/02) $234,055,207 $14,098,312 248,153,519
Neg. Cost Overrun MOD 135 $19,865,904 $0 19,865,904
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY02 $253,921,111 $14,098,312 268,019,423
{10/01/02-09/30/03) $247,365,902 $15,357 411 262,723,313
[Neg. Cost Overrun MOD 135 $22,426,471 $0 22,426,471
Cost Overrun $0 $0 0
Mod No. Cost Overrun 0
Mod No. 0
Total FY03 $269,792,373 $15,357 411 285,149,784
TOTAL BASIC PERIOD $1,164,872,843 $65,749,690 1,230,622,533
Option Period 1 Oct 03 - 30 Sept 04
Option 1A
(10/01/03-09/30/04) $244,075,599 $15,352,803| 259,428,402
[Neg. Cost Overrun MOD 135 $22,135,767 %0 22,135,767
Cost Overrun L _ %0 $0 0
Mod No. Cost Overrun e i*hkj“, e 0
Mod No. o 0
Total FY04 $266,211,366 $16,352,803| 281,564,169
Option 3BA
{10/01/03-09/30/04) $2,322,030 $185,762 2,507,792
Option 5BA
(10/01/03-09/30/04) _ $321,092 $25,687 346,779
TOTAL OPTION 1A PERIOD $268,854,488 $15,564,252 284,418,740

Mod No. 472
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Mod No. 472

Contract Period

Opt|ons Thru Mod 471
OPTION 1B
(10/01/04-09/30/05)
Neg. Cost Overrun MOD 135
Cost Overrun -
Mod No. Cost Overrun
Mod No.
Total FY05

{1 0/01/05-09/30/086)

Option Period 1 Oct 04 - 30 Sept 06

 Estimated Cost

'Available Award Fee* Contract Value

i_. _'_

H'l

Neg. Cost Overrun MOD 135

Cost Overrun

Mod No. Cost Overrun
ModNo.
Total FYO6

Optlon 3BB
10/01/04- -09/30/05
10/01/05-09/30/06
Total Optlon 3B

Option 5BB
10/01/04-08/30/05
10/01/05-09/30/06
Total Option 588

TOTAL OPTION 1B P Penod

Contract Period

OPTION 1C
(10/01/06-9/30/07)

Neg. Cost Overrun MOD 1 135 e

| Cost Overrun

Mod No. Cost Overrun
ModNo.
Total FY07

(1 01011’07 91’301’08)

Neg_Cost Overrun \ MOD 135 |

Cost Overrun -
Mod No. Cost Overrun

Mod No. 472
Total FY08

1 $278,763,190]  $17,058,748]  295821,939
~ $25,895,945 o S 25,895,945
e o s o
| R | 0
1 SR A = ] S0
N  $304,659,135 $17,058,749 321,717,884
~ $259,746,826/  $13909,020 273,655,846
$29,101,654] S0, 29,101,654
1 s %0 0
a0
e S0
| $288,848,480 813,908,020 302,757,500
. s2091149 s1912920 2582441
B $2,477,883) 198231 2,676,114
= $4,869,032 ~ $389,523 5,258,555
1 __'T::__"'_';____
o $331,342  s26507 357,849
o s331,781 ~ $26542 358,323
1 ~ see3123) §53,049 716,172
£ §599,039,770 $31,410,341

I | 630 450111

Option Periods 1 Oct 06 - 30 Sep 08
| [

Available Award Fee*

Estimated Cost Contract Value

i._

 $243,895571]  $14,091,5738 257,987,144

831867270, S0 31,867,270
- ~so| o s0. 0
I T R
T T i o
~ s275,762,841 $14,091,573 289,854,414
| I
| 5242601561 $15435249 258,036,810
_  $33448837] 80| 33,448,837
1 S0 S0/ )
1T T o
| (s1401,562))  (s112,425)  (1,513,687)

$274,648,836 $15,323,124 289,971,960
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NAS10-99001
1

Option Periods 1 Oct 06 - 30 Sep 08 Cont.
Option 3B8C
10/01/06-09/30/07 $2,539,810 $203,185 2,742,995
10/01/07-09/30/08 $2,621,598 $209,728 2,831,326
Total Option 3BC $5,161,408 $412,913 5,574,321
Option 4BB
10/01/04-09/30/05 $0 $0 0
10/01/05-09/30/06 $0 $0 0
Total Option 4BB $0 $0 0
Option 4BC
10/01/06-09/30/07 $0 $0 $0
10/01/07-09/30/08 $0 $0 $0
Total Option 4BC $0 $0 $0
Option 5BC .
10/01/06-09/30/07 - $332,204 $26,576 358,780
10/01/07-09/30/08 $341,511 $27,321 368,832
Total Option §BC $673.715 $53,897 727,612
TOTAL OPTION 1C Period $556,246,800 $29,881,507 586,128,307
TOTAL CONTRACT
VALUE SEP98-SEP08 $2,589,013,901 $142,605,790 $2,731,619,691

*Earned fees for past periods plus the available fees for future periods

Exercised oplions are moved above the Total Contract Value Line.

Mod No. 472
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NAS10-99001 Mod 472
T .
JARTICLE B-4 AWARD FEE N -
‘[The amount of award fee earned, if any, shall be determined in accordance with Section J,
~ |Attachment J-8, Award Fee Evaluation Plan, and other provisions of this contract as
lapplicable. The following specifies by award fee period the amount of available award fee,
_the amount of earned award fee, and the award fee score.
Available
Award Fee |Total Award| Adjusted Earned Earned Award Fee
AF| BASIC PERIOD OF || Through Mod |Fee For Mod| Available Award Fee | Award Fee Earned Score and
P | PERFORMANCE 471 472 Award Fee Mod 471 Mod 472 | Award Fee Mod
1] 10/001/98 03/31/99 | $7,681.869 | | $7,681,869 | $6,146,144  $6,146,144 | 80% Mod 15
2 041’01;‘99 09)'30;’99 $6,033,858 @ . $6,033,858 S4 826, 665 | S4 826, 665 80% Mod 36
3| 10/01/99] 03/31/00] | $7,837,000 | | $7,837,000 | $6731,039 | $6,731,039 | 86% Mod 57
4] 04/01/00, 09/30/00 | $6,451,003 | $6,451,003 | $5483352 | $5483352 | 85% Mod 75
5] 10/01/00, 03/31/01| $7,589,239 L_57@39,2_39 se 754,934 b ss 754,934 ~ 89% Mod 99
6] 04/01/01,  09/30/01) $6,976,249 | $6,976,249 | 6,348,388 196,348,388 | 91%Mod118
7| 10/01/01 03/31/02  $5,863,642 | | $5863642 | $5336408 | $5336408  91%Mod127
8| 04/01/02 09/30/02]| $9,798,867 | | $9,798,867 | $8,765356 = $8,765356  92%Mod147
9 10/01/02 03/31/03 _ $8,121,627 | $8,121,627 | $7,634968 = $7,634,968 = 94%Mod167
10] 04/01/03 09/30/03'| $8,128,883 | _$8128,883  $7,722439 | §7,722,439 | 95%Mod194
11] 1001/03] 03/31/04] $7,899,317 | | $7899,317 |$7,583343 | | $7,583,343 | 96%Mod220
12| 04/01/04| 09/30/04 = $8,227,738 | | $8,227,738 | $7,980,906 $7.980,906  97%Mod248
13] 10/01/04| 03/31/05  $9,790,689 | . $9,790,689 89105 655 = 89 105 655 | 93%Mod 283
14 _04!@0@__09@;0;___ $8,979,160 | | $8,979,160 | $8,170,894 | | $8,170,894 = 91%Mod325
15| 10/01/05, 03/31/06 $9,117,893 = | §9,117,893 | $7,476674 | $7476,674  82%Mod350
16 04/01/06, 09/30/06| $8,039,999 | | $8,039.999 | 96,657,119 | §6,657,119 | 828%Mod393
17| 10/01/06, 03/31/07 | $7,789,263 | §7,789,263 | $6,231,408 | | $6,231,408  80%Mod430
18] 04/01/07 09/30/07 $8,089,925 = | $8,089,925 | e e
191 10/01/07, 03/31/08 | $7,825515 | (S$85,765) | $7,769,7%0 = = I R
20| 04/01/08. _QQFSQOB;__S7£46.7_82 . (Ss6,360) @ §7,790422 @ | I | -
GRAND TOTAL $158,137,476  ($112,125) $157,976,383 SO $142,605,789 Eamed & Avaiable
T 1




NAS10-99001 Mod No. 472
~ ARTICLEG-2_ CONTRACTFUNDING ||
| | |
[Pursuant to FAR Clause 52.232.22, Limitation of Funds, funds presently aliotted to this contractand
the period through whlch they are estimated to be adequate are specified in the table below: L
|
The below table is created with the beginning values based on modification 371 |
|
— | Total
S SN Ra—— . Funded | Funded | Funded  ADEQUATE|
Asof MOD | Contract Value | Cost |~ Fee = CostFee  THROUGH |
Subtotal o) S e e ———
ofMod 371 | $2,807, 5_7'3.214# $2,031 @4171 ~ $163,520,197 § 2,194,804,368 |  12/8/2006)
874l | s462548 | E———— = Sl
88 [ | 83239869  $259,190.00/ § 3,499,059 |  12/15/2006|
S T4 4 S 7.1 & 2 R I N
| 378 | (s13628301) ] R DR AR
I a1 (32553358)______ e = I R
8%y ~ $45,580, 925' ~ $3,847.¢ 274 S 42,23_8,1_99__'_ ~ 3/20/2006
| %4 | s2085 N
___33_5_____(5703275)_____________ ) |
%88 s07277
389 _SB 362,829 &1 1_49_021 $ 15511, 826 L ~2/13/2007
| 81 | (st@sa405) T
. %2 . $14%48374 | NP
S ) O S
CHNSG - W | R (IS [ S e
89l [ | 869924188  $5593935/§  75518,123 |  5/16/2007
SRS .| S ERRS—— 82,608,945 $208,716 $ 2,817,661 |  5/20/2007
410 . (81,412,377) . o
41_3'; R : 324 §_15995 ) 5_1 9_69 2_80__5_ _26_585_272 - _6)"2_1!22071
S - :1._ L —— ———— e SR
_ 4180 | $500602 |
a0 7 $27.867,048 §2£29_3f64 $ 30096412  7/27/2007
B A  st11683]  s8e3ss 120818 |
48] | (516020850) S I B
429 $10173418 B _$8'|_3.§73!_S_ _10,_987_,291!_  8/10/2007|
40  (st7elesy) . !
431 si7eses4
48 | 781649 3@9_32__3_ - 222_581_ ~8/11/2007
436 | 545591% S B -
4 _51254_8 3&8_ - _38_43§69__$ 11 392 227_1 o &'24_!2@7
. 44 (8100700 -
430 [ 7 81063268 $85061  $1,148320  8/27/2007
47 ] $10,671, 51_8'_ B _55@21__ ~ $11,525239  9/10/2007
40 | 86446229  §515698] $6,961,927|  9/18/2007
42 | se240
L _45§|_ N 54940238 - I ) R -
459 ~($430400000 i e &
40 | (s1622263) [ ] W I—
461 | | $9128989  §$730,319/$ 9,859,308 |  9/24/2007
42 [ (see0879) .
483 | [ s165477]  $13238]  $178,715  9/24/2007
.46 9839187 $67,135 = §908322 9/25/2007
468 ~$4,083,219]  §$327,457 54 420,676)  10/16/2007
469 [ (s27%8s577) "
470l | Gee0742 .
e $7.843791  $627,503 $8471,294  10/25/2007
a72 (51,513,687) | .
TOTAL | $2,731,619,681 $2,281,340,756/ $183,524,724|  $2,464,865,480




NASI10-99001 Section J, Attachment J-1
Mod 472

2.1.4.2 Energy Conservation. The contractor shall reduce energy consumption as defined in
Performance Standard 2.1.4-01 (Energy Use Index in J-BOSC/NASA Facilities). The performance
standard shall consist of two measures and shall be posted quarterly on the contractor’s energy web
page. One measure shall be calculated from standard EUI calculations and is not a contract
requirement goal. The second measure shall be calculated without the Orsino Area miscellaneous
category and is the contract requirement goal.

2.1.4.3 Reports and Plans. The contractor shall provide energy management program status to the
government and shall collect, analyze, validate, and prepare reports and plans as listed in Technical
Exhibit 2.1.4-01 — Energy Management Office Periodic Report Requirements. Reference Air Force
Energy Program Procedural Memorandum (AF EPPM) 96-3 for Defense Utility Energy Reporting
System (DUERS) for Air Force Periodical Report.

2.1.4.4 Water Management Program. The contractor shall provide a water management and
conservation program in accordance with EO 13123 for KSC and CCAFS. The contractor shall
conduct a Water Program that plans, implements, and measures the status of conservation
initiatives for J-BOSC responsible F/S/E.

2.2 INFRASTRUCTURE

The contractor shall provide operations, maintenance, engineering, and custodial services for the
facilities, systems, equipment, grounds, and utilities at KSC, CCAFS, and the Florida Annexes at
JDMTA, Ft. Pierce, Stuart and Wabasso to accomplish safe, effective, and environmentally
compliant base operations and support services. Assigned F/S/E are designated by the contractor’s
O/M/E/U Matrix in accordance with DRD 2.2-01,Report, Facilities, Systems, and Equipment
Operations/Maintenance/Engineering/User Matrix. (Mod 472)

The contractor shall continuously maintain an infrastructure maintenance program based on the
Reliability Centered Maintenance (RCM) principles and the Integrated Logistics Support (ILS)
requirements. The contractor shall continuously maintain the inventory and systems analysis
process and maintain optimal baselines for each system and subsystem. The contractor shall not
provide systems analysis process for AF. (Mod 397)

The contractor shall develop and provide a Five-Year Facility Maintenance and Facility Project
Plan that establishes long-term system sustaining projects and planning in accordance with DRD
2.2-04, Five Year Facility Maintenance and Facility Project Plans. (Mod 397)

The contractor shall maintain an electronic F/S/E O/M/E/U Matrix in accordance with DRD 2.2-
01, report, Facilities, Systems, and Equipment operations/Maintenance/Engineering/User Matrix.



